

40th and Market look ahead

		Start	Finish
<u>37+75 to 40th Street</u>	demo		
	grade/utilities	03/15/10	4/16/10
Duration 5 weeks	Curb		
	Sidewalk		
<u>40th to 39th Street</u>	demo	03/22/10	4/28/10
	grade/utilities		
Duration 6 1/2 weeks	Curb		
	Sidewalk		
<u>38th to 37th Street</u>	demo	03/29/10	4/23/10
	grade/utilities		
Duration 4 weeks	Curb		
	Sidewalk		
<u>37th to 36th Street</u>	demo	04/19/10	5/14/10
	grade/utilities		
Duration 4 weeks	Curb	1 week slack on demo	
	Sidewalk		
<u>39th to 38th Street</u>	demo	04/05/10	5/7/10
	grade/utilities		
Duration 5 weeks	Curb		
	Sidewalk		
<u>36th to 34th Street</u>	demo	05/03/10	6/18/10
	grade/utilities		
Duration 7 weeks	Curb	1 week slack on demo	
	Sidewalk		

Landscape of South Side to begin March 29, 2010.

Site finishes and asphalt work will be completed by June 25, 2010.